

☐ SECRET

☒ CONFIDENTIAL 50048

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080005-8
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

15 September 1970

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

8 October 1970

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Light Source Study

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 85%

PER CENT OF FUNDS EXPENDED - 85%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☐ YES

☒ NO

IF YES, CHECK TYPE

☐ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

T&M

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

4 September 1970

DIVISION

TSG/RED/SDB

INSPECTOR'S EXTENSION

NGA Review Complete

B/RED

FORM 12-67 1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080005-8

NARRATIVE REPORT

☒ INTERIM☐ FINAL

The Third Monthly Technical Report was received about 11 September 1970. Some problems have been encountered in finding certain special power supply components and additional time is required. The contractor requested and was granted a one month time extension.

The study is proceeding well. A study of lamp phosphors has shown one phosphor which has 10% higher efficiency than others. A study of lamp grid designs has shown that one design, using two diameters of tubing increases uniformity of lighting. A study of half wave dimmers was negative, present full wave dimmers work better. A study of reflectors was also negative, the present use of flat white paint is apparently the best system. A study of diffusers has shown white plexiglass #2067 is apparently best. Further studies on heat transfer and power supplies will be carried out this month.

The total authorized funds ceiling on this contract is

25X1

1. The total authorized funds ceiling on this contract is 2. The total authorized funds ceiling on this contract is

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080005-8

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET